Monthly Status Report
W. R. Grace Superfund Site
Acton, Massachusetts
February 6, 2004

W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above
referenced site. This Monthly Status Report is being transmitted to keep the government
parties advised of the progress and schedule of the RI activities. This report summarizes
the activities completed in the past month, provides a schedule of activities planned for
the coming month and describes any problems encountered. The exact date of scheduled
activities may change due to resource availability and/or weather. Those interested in
being kept advised of schedule changes of a particular activity are requested to contact
the person listed for that activity.

Private Wells

A letter was submitted to the Acton Board of Health responding to questions from the
Board regarding potential environmental impacts of irrigation wells if installed within the
Private well survey area.

[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@geotransinc.com]

Public Health and Ecological Risk Assessments

Response to Comments on PHRA Deliverable I and II letter was submitted on January
14", The letter documents agreements reached at the December 16™ meeting and also
responds to individual comments as necessary for clarification purposes.

Upon receipt of the GPs approval of the Response to Comments letter, Menzie Cura will
estimate the time required to produce PHRA Deliverable III and an updated RI/FS
Deliverable schedule will be generated.

On January 16", Grace received comments from the GPs on the Benthic Invertebrate
Evaluation Report submitted by Menzie Cura on October 27", 2003. A conference call
to discuss these comments was held on January 29™. Menzie Cura will be incorporating
the comments into a revised report to be submitted by the middle of March.

[Contact: Katherine Fogarty, 781-782-6141, kafogart@menziecura.com]|
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